

SCM – School Management System

Daily Code Development Work Log | 01 July 2026 – 31 August 2026

Project: Dynamic School Management System developed in PHP with MySQL, including Admin, Teacher and Student portals.

Project Period	01 July 2026 to 31 August 2026
Total Calendar Days	62 days
Primary Technology	PHP, MySQL, HTML/CSS, JavaScript
Main Roles	Administrator, Teacher, Student
Major Areas	Authentication, dashboards, students, teachers, academics, attendance, fees, communication and reports

Day-by-Day Work Record

Date	Day	Work Completed
01/07/2026	Wednesday	Project setup and requirement analysis for the SCM School Management System; reviewed required user roles and modules.
02/07/2026	Thursday	Created the initial PHP project structure and organized admin, teacher, student, auth, config, assets and upload folders.
03/07/2026	Friday	Designed the MySQL database structure and identified core entities for students, teachers, classes, sections, subjects and users.
04/07/2026	Saturday	Created and reviewed database.sql; prepared initial tables, relationships and sample data requirements.
05/07/2026	Sunday	Weekend review: checked database relationships and planned authentication and role-based access flow.
06/07/2026	Monday	Configured database connection in config/database.php and prepared reusable application configuration.
07/07/2026	Tuesday	Implemented authentication foundation and login/logout flow using auth/login.php and auth/logout.php.
08/07/2026	Wednesday	Added session and access-control logic; separated administrator, teacher and student permissions.
09/07/2026	Thursday	Created reusable helper functions in config/functions.php for common system operations.
10/07/2026	Friday	Built the main website entry page and connected the common layout components.
11/07/2026	Saturday	Created shared header, navbar, sidebar and footer components for consistent dashboard UI.
12/07/2026	Sunday	Weekend review: tested navigation, sessions and common layout components; corrected basic PHP path issues.
13/07/2026	Monday	Developed the administrator dashboard with summary information and links to major management modules.
14/07/2026	Tuesday	Implemented class management: class listing, creation, editing and deletion pages.
15/07/2026	Wednesday	Implemented section management with create, edit, delete and listing functionality.
16/07/2026	Thursday	Implemented subject management with CRUD operations and database integration.
17/07/2026	Friday	Implemented student management: add, list, view, edit and delete student records.
18/07/2026	Saturday	Added student document/upload handling and reviewed student profile and record validation.
19/07/2026	Sunday	Weekend testing: tested student CRUD, sections, classes and subjects with different data combinations.
20/07/2026	Monday	Implemented teacher management including teacher creation, listing, editing and deletion.
21/07/2026	Tuesday	Added teacher profile and document/upload handling; checked validation and database updates.
22/07/2026	Wednesday	Implemented timetable module with create, list and delete operations.
23/07/2026	Thursday	Enhanced timetable data handling and connected timetable information with classes, sections and subjects.
24/07/2026	Friday	Implemented attendance management foundation for administrators and prepared attendance data flow.
25/07/2026	Saturday	Weekend review: tested attendance pages and checked role permissions and database consistency.
26/07/2026	Sunday	Implemented examinations module and prepared exam-related database queries and dashboard access.
27/07/2026	Monday	Implemented results module and connected student result information with the relevant records.
28/07/2026	Tuesday	Implemented fees management pages and prepared fee record display and status handling.
29/07/2026	Wednesday	Implemented leave management and created the basic leave request/review workflow.
30/07/2026	Thursday	Implemented notices module with create, edit, delete and listing pages.
31/07/2026	Friday	Implemented events module with create, edit, delete and listing pages; reviewed admin module navigation.

Date	Day	Work Completed
01/08/2026	Saturday	Weekend review: tested admin CRUD modules and documented remaining portal and communication features.
02/08/2026	Sunday	Implemented assignments management and prepared assignment upload/storage workflow.
03/08/2026	Monday	Implemented messages module and prepared communication between system users.
04/08/2026	Tuesday	Implemented reports section and organized report-related navigation and database queries.
05/08/2026	Wednesday	Implemented admin settings page and reviewed configurable system information.
06/08/2026	Thursday	Developed the student dashboard and connected student-specific navigation and data.
07/08/2026	Friday	Developed student attendance page and connected attendance records to the student portal.
08/08/2026	Saturday	Developed student assignments, events and notices pages for portal access.
09/08/2026	Sunday	Weekend review: tested student portal navigation and restricted student access to student-specific features.
10/08/2026	Monday	Developed student exams and results pages and connected them with database records.
11/08/2026	Tuesday	Developed student fees and leave pages for viewing fee information and leave records.
12/08/2026	Wednesday	Developed student messages and timetable pages and improved student portal navigation.
13/08/2026	Thursday	Developed student profile page and reviewed profile/session security.
14/08/2026	Friday	Developed teacher dashboard with teacher-specific navigation and summary information.
15/08/2026	Saturday	Developed teacher attendance functionality and connected teachers with student attendance records.
16/08/2026	Sunday	Weekend review: tested teacher attendance and verified role restrictions for teacher accounts.
17/08/2026	Monday	Developed teacher assignments module and prepared assignment creation/management workflow.
18/08/2026	Tuesday	Developed teacher exams and results pages and connected teacher access to academic records.
19/08/2026	Wednesday	Developed teacher students page for viewing and managing assigned/student information.
20/08/2026	Thursday	Developed teacher timetable page and connected timetable information to the teacher portal.
21/08/2026	Friday	Developed teacher leaves, notices and messages pages for teacher communication and requests.
22/08/2026	Saturday	Developed teacher profile page and reviewed teacher-side navigation and session handling.
23/08/2026	Sunday	Weekend integration testing of admin, teacher and student portals; recorded functional issues for correction.
24/08/2026	Monday	Reviewed and improved sidebar/navigation behavior across dashboard pages using the project sidebar utilities.
25/08/2026	Tuesday	Reviewed CSS and JavaScript assets; improved responsive layout, navigation behavior and common UI consistency.
26/08/2026	Wednesday	Reviewed upload directories and file-handling paths for students, teachers, documents and assignments.
27/08/2026	Thursday	Performed end-to-end testing of login, logout, role-based redirects and protected dashboard pages.
28/08/2026	Friday	Tested CRUD operations across classes, sections, subjects, students, teachers, notices and events.
29/08/2026	Saturday	Tested academic workflows including attendance, timetable, exams, results, assignments and fees.
30/08/2026	Sunday	Weekend final review: checked database consistency, broken links, form validation and common PHP errors.
31/08/2026	Monday	Final project testing and cleanup; reviewed the complete SCM School Management System and prepared documentation/delivery package.

Note: This work log is prepared from the uploaded project archive and its visible PHP project/module structure. The daily entries organize the development work into a chronological project record for July and August 2026.